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AGENDA 

• Welcome from Chair  

– Consider Approval of Prior Meeting Minutes 

• Update on Taxable Values 

• Bond Program Scenarios 

– Replacement Campuses 

– K-6 Alignment 

– Existing Campuses Scope 

– Other Possible Components (Technology, Buses,…) 

• Master Schedule/Meeting Overview 

• Meeting Schedule 



  Taxable Values Update 



Bond Program Scenarios 
Replacement Campuses 



2014 BISD FACILITY 

ASSESSMENT 

DISTRICT ASSESSMENT SUMMARY 

 

GOOD 

 

Clute Intermediate  2.05  

Brazosport High  2.11 

Lake Jackson Intermediate  

2.18 

Lighthouse Learning 

Center  2.18 

Velasco Elementary  2.34 

Hopper Field  2.49 

Lanier Middle  2.79 

Rasco Middle  2.95 

Freeport Intermediate  2.97 

 

 

 

. 

 

 

 

 

 

FAIR 

 

Administration Building  

3.03 

Griffith Elementary  3.16 

Support Services  3.19 

Fleming Elementary  3.29 

Brazoswood High  3.29 

Polk Elementary  3.47 

 

 

 

 

 

 

POOR 

 

Roberts Elementary  3.71 

Ogg Elementary  3.74 

Austin Elementary  3.76 

Brannen Elementary  3.76 

Ney Elementary  3.82 

Long Elementary  4.00 

Beutel Elementary  4.50 

 

 

NOTES: 
1. Poor category typically represents facilities where the costs of renovations/upgrades exceed 
the cost of replacement. 
2. Upgrades to current standards are not required unless significant renovations are planned. 



CONSTRUCTION ENVIRONMENT 

 
•Cyclical 
 

•Labor and Material pricing is high and 
on the increase due to an extremely 
high demand in all market sectors 
 

•Current costs for an Elementary School 
are $175/SF - $200/SF 
 

•Indications are for pricing to increase 
8%-10% in 2015 



OPTION “A” 

South Elementary Schools 
 
•Velasco ES remains as is 

 

•Expand/Improve Fleming ES to serve 750 
students 

–6 classrooms + support addition 

–Replace Cafeteria, Kitchen and 
Gymnasium 

 

•Close/Repurpose Long ES 



OPTION “A” 

 
•Expand Fleming ES to serve 750 students 

–6 classrooms + support addition 

•6,300 SF 

•$1,700,000* 

 

–Replace Cafeteria, Kitchen and Gymnasium 

•13,000 SF 

•$4,300,000* 
 

* hard costs + soft costs (18%) + 8% inflation (2015 start) 



OPTION “B” 

South Elementary Schools 
 
•Velasco ES remains as is 

 

•Build a new 750 student ES 

 

•Close/Repurpose Fleming ES 

 

•Close/Repurpose Long ES 



OPTION “B” 

 
•Build a new 750 student ES 

–86,000 SF 

–$21,240,000* 
 

 

 

 

 

 

*hard costs + soft costs (18%) + 8% inflation (2015 start) 

 

 



OPTION “C” 

North Elementary Schools 
 
•Replace Beutel ES with a new 750 student 
ES on existing site 

 

•Replace Ogg ES with a new 750 student ES 
on existing site 

 



OPTION “C” 

 
•Build new 750 student replacement schools 
for Beutel ES and Ogg ES 

–86,000 SF each 

–$21,240,000* each 
 

 

 

 

 

 

*hard costs + soft costs (18%) + 8% inflation (2015 start) 

 

 



OPTION “D” 

North Elementary Schools 
 
•Replace Beutel ES, Brannen ES, Ney ES, 
Roberts ES and Ogg ES with four new 750 
student ES to replace the existing five 
smaller capacity campuses 

 
 



OPTION “D” 

 
•Build four new 750 student schools to replace 
Beutel ES, Brannen ES, Ney ES, Roberts ES 
and Ogg ES 

–86,000 SF each 

–$21,240,000* each 
 

 

 

 

 

*hard costs + soft costs (18%) + 8% inflation (2015 start) 

 

 



OPTION “E” 

North Elementary Schools 
 
•Replace Beutel ES, Brannen ES, Ney ES, 
Roberts ES and Ogg ES with five new 750 
student ES to replace the existing five 
smaller capacity campuses to address future 
growth 

 
 



OPTION “E” 

 
•Build five new 750 student schools to replace 
Beutel ES, Brannen ES, Ney ES, Roberts ES 
and Ogg ES 

–86,000 SF each 

–$21,240,000* each 
 

 

 

 

 

*hard costs + soft costs (18%) + 8% inflation (2015 start) 

 

 



ELEMENTARY OPTIONS SUMMARY 
 

• Option “A”                                                                                             SOUTH 

– Fleming ES Addition/Improvements: $6,000,000 

• Option “B” 

– Consolidate Fleming ES and Long ES into one new ES campus: $21,240,000 

_______________________________________________________________ 

• Option “C”                                                                                             NORTH 

– Replace Beutel ES and Ogg ES with new campuses: $42,480,000 

• Option “D” 

– Replace Beutel ES, Brannen ES, Ney ES, Roberts ES and Ogg ES with four 

new campuses: $84,960,000 

• Option “E” 

– Replace Beutel ES, Brannen ES, Ney ES, Roberts ES and Ogg ES with five 

new campuses: $106,200,000 

 

 

 

 

 

*hard costs + soft costs (18%) + 8% inflation (2015 start) 

 

 



Bond Program Scenarios 
K-6 Scenario 



 

 



Bond Program Scenarios 
Existing Campuses Scope 









SCHEDULE OVERVIEW - 2014 

Feb.       Mar.       April       May       June       July      August      Sept.       Oct.        Nov. 

Visioning  
Feb. 25  
B.O.T. 

Consultant Facility  
Assessments 
 

Demographic  
Study/Analysis 
 
Financial Analysis 
 
Committee Work 
 

Board 
Calls 
Election 

Election 
Day Nov. 4 

PAC Work 
 



MEETING DATES 

• FIRST MEETING 

– Thursday, 3/27/14: 6:00-7:30pm 

• SECOND MEETING 

– Thursday, 4/10/14: 6:00-7:30pm 

• THIRD MEETING 

– Thursday, 4/24/14: 6:00–7:30pm 

• FOURTH MEETING 

– Wednesday, 5/14/14: 6:00–7:30pm 

• BUS TOUR OF FACILITIES 

– Saturday, 5/17/14: 8:00am 

• FIFTH MEETING  

– Tuesday, 5/27/14: 6:00–7:30pm 

• SIXTH MEETING 

– Thursday, 6/12/14: 6:00–7:30pm 

 

Additional meetings as needed 

 


