



Planning and Construction Update 2019

Bond Program

CBOC Meeting

September 28, 2022

2019 Bond Financial Update

2019 Bond Program: \$267,000,000 allocated for new facilities and district wide improvements. Total w/carryover from 2014 will be \$291,297,000.

- September 2022 - Total P.O.'s issued: \$207,866,179 and 71.28 % completed or in progress

Current Bond Projects: Timelines

2019 Bond Construction Projects

Brazoswood High School Projects

- Bwood Multi Sport Field House
 - Opened August 2020
- Bwood CTE Building
 - Opened August 2021
- Bwood Main Campus
 - Construction Phase
 - Opening August 2022
- Bwood Athletics & District Wide Technology Bldg
 - Complete

2019 Bond Construction Projects

Brazosport High School Projects

- Brazosport Multi Sport Field House
 - Construction Phase
 - Hopper Field Improvements
 - Construction Phase
 - Brazosport CTE Building
 - Design Phase
 - Brazosport High School Priority 1 Improvements
 - Design Phase
-
- SFA STEM Academy
 - Design Development Phase-Complete
 - Delayed due to Flood Plain Elevation Site Constraints

Current Bond Projects

- **Brazosport High School Phase 1: Athletic Improvements & Hopper Field**

The Project Scope Includes:

- New Multi-Sport Athletic Field House
- New Softball Concession/Restroom Facility and Fencing Improvements
- Parking Improvements for Baseball/Softball
- Resurfacing Tennis Courts and Fencing Improvements
- Hopper Field Concession Improvements and Restroom Addition
- Hopper Field Entry and Ticket Booth Improvements
- New Field Lighting (handled by maintenance dept)
- Walkway from Parking Area with Lighting
- Drainage and Lighting Improvements Under the Bleachers



Brazoswood Main Campus



Brazoswood Main Campus



Brazosport High School Athletic Improvements



Brazosport High School Athletic Improvements



Brazosport High School Athletic Improvements



Brazosport High School Athletic Improvements



Brazosport High School Athletic Improvements



Hydro-Blasting painting of
Press box support structure

Brazosport High School Athletic Improvements




Hydro-blasting of the Hopper Field Support Structure.

Brazosport High School CTE



Brazosport High School CTE



Brazosport High School CTE



Brazosport High School CTE



Brazosport High School CTE



